



## Case Study

# MOD IT Services Programme Management

### OBJECTIVES

HS Infra were employed to programme manage the fit out of over 20 MOD IT systems and desktop services in to a number of newly built facilities, affording the users a seamless transition with no loss of services.

### SOLUTIONS

Utilising HS Infra's onsite team of security cleared and accredited Project Managers, we performed key stakeholder management with numerous Service Providers to develop the overall scheme. Detailed plans were developed for each of the IT systems which included the complete network rooms designs and zonal plans. Intricate furniture lay downs were developed with the main client to ensure all of the IT systems were compliant with all of the JSP regulations. Our security cleared SCIDA qualified managers engaged with the SCIDA throughout the planning and delivery phases for complete JSP 604 adherence. Additionally, we worked closely with the site budget management team to ensure all hardware purchases were executed in line with our main programme.

Due to a number of external influences, we remained agile in our delivery when the main fit out phases had to be re-scheduled.

### BENEFITS

The programme was completed by HS Infra, on cost, on time and quality, in full compliance with the contract and to the complete satisfaction of the client.

### AT A GLANCE

- Bespoke programme of works
- Daily liaison with key stakeholders
- Agile approach
- On site delivery team
- Zero loss of service during transition phases
- SCIDA and JSP compliance
- Duration of 18 months
- Value = £1.2M



"The team were very knowledgeable and collaborative with excellent communication throughout. They were very supportive to the project with many positive comments from attendees on the HS Infra delivered handover meeting."

MOD Programme Manager